

Roanoke Regional Airport Commission

IFB # 26-013

Rehabilitate Runway 6-24

July 29, 2026

Subject: Request for Information – Runway 6-24 Rehabilitation Project (Phase B Intersection Work)

Hello,

We are reaching out regarding the ongoing solicitation for the Runway 6-24 Rehabilitation Project. Several contractors have noted concerns about the available working hours associated with work area B, specifically the intersection work between the two runways. To better understand feasible scheduling options and ensure the bidding documents align with practical construction needs, we are requesting feedback on two potential alternatives.

Please review the two scenarios below and provide confirmation on whether either option would be sufficient to complete the intersection work as defined in the project scope.

1. **Option 1:**

Would the work be achievable if the Airport provided:

- Eight (8) days with **8-hour working windows, 10:00 PM to 6:00 AM**
- Followed by seventeen (17) days with **4-hour working windows, 1:00 AM to 5:00 AM,**

Please confirm whether this combination of work durations would allow you to complete all required tasks in work area B.

2. **Option 2:**

Would the work be achievable if the Airport provided a **pre-planned uninterrupted 48-hour shutdown** of work area B (the intersection), allowing continuous work over that period?

Please confirm whether this uninterrupted window would be sufficient to complete the intersection work in its entirety.

We kindly request that all responses be submitted **no later than Monday, August 3rd**, so we can evaluate the feasibility of these options and determine whether adjustments to the project schedule are warranted.

Thank you for your time and assistance.

Please feel free to reach out with any questions or clarifications needed.

End of Request for Information #1