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PROJECT NOTES:

GENERAL:

1.

10.

1.

12.

13.

THE PROJECT NOTICE-TO-PROCEED WILL NOT BE ISSUED UNTIL ALL PROJECT FUNDING IS IN-PLACE AND
THE CONSTRUCTION CONTRACT HAS BEEN APPROVED AND FULLY EXECUTED BY ALL PARTIES. THE
NOTICE-TO-PROCEED IS ANTICIPATED TO BE ISSUED SPRING 2027.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING (INCLUDING PAYMENT OF FEES) ALL BONDS,
PERMITS, LICENSES, ETC. REQUIRED BY LOCAL, STATE, AND FEDERAL AGENCIES. THE PERMITS REQUIRED
SHALL BE IDENTIFIED AND PROCURED BY THE CONTRACTOR PRIOR TO THE START OF CONSTRUCTION. THE
CONTRACTOR SHALL COORDINATE WHICH PERMITS ARE REQUIRED WITH THE CITY PUBLIC WORKS
DIVISION, STATE SOIL CONSERVATION SERVICE, STATE HIGHWAY ADMINISTRATION, CITY PURCHASING
OFFICE, EROSION CONTROL OFFICER, ETC. (NO SEPARATE PAY ITEM).

ANY LISTED MANUFACTURER'S EQUIPMENT WILL MEAN THAT LISTED ITEM OR AN APPROVED EQUIVALENT.
BORING LOCATIONS SHOWN ON THE PLANS ARE APPROXIMATE. BORING INFORMATION WAS PROVIDED BY:

SCHNABEL ENGINEERING

1901 SOUTH MAIN STREET, SUITE 11
BLACKSBURG, VA 24060

540 953-1239

PAVEMENT ASSESSMENT WAS PROVIDED BY:

APPLIED TECHNOLOGY, INC.

115 WEST MAIN STREET, SUITE 400
URBANA, IL 61801

(217) 398-3977

FIELD SURVEY INFORMATION WAS PROVIDED BY:

H&B SURVEYING AND MAPPING
614 MOOREFIELD PARK DRIVE
RICHMOND, VA 23236

804 330-3781

THE OWNER RESERVES THE RIGHT TO CONTRACT AND PERFORM OTHER OR ADDITIONAL WORK ADJACENT
TO AND WITHIN THE WORK AREA COVERED BY THIS CONTRACT. WHEN SEPARATE CONTRACTS ARE LET
WITHIN THE LIMITS OF ANY ONE PROJECT, EACH CONTRACTOR SHALL CONDUCT THEIR WORK SO AS NOT
TO INTERFERE WITH OR HINDER THE PROGRESS OR THE COMPLETION OF THE WORK BEING COMPLETED BY
OTHER CONTRACTORS. THE CONTRACTORS WORKING ON THE SAME PROJECT SHALL COOPERATE WITH
EACH OTHER AS ORDERED BY THE ENGINEER. ANY ADDITIONAL EFFORT OR WORK REQUIRED FOR SUCH
COORDINATION WITH OTHER CONTRACTORS SHALL BE INCIDENTAL TO THE PROJECT AND NO SEPARATE
MEASUREMENT OR PAYMENT WILL BE MADE. REFERENCE IS DIRECTED TO SECTION 50-06 OF THE
SPECIFICATIONS. IT IS ANTICIPATED THAT OTHER WORK MAY BE COMPLETED BY AN INDEPENDENT
CONTRACTOR(S) DURING THE COURSE OF THIS PROJECT.

THE APPROXIMATE LOCATION OF THE CONTRACTOR’S STAGING AREA(S) HAVE BEEN SHOWN ON THE PLANS.

CONTRACTOR EMPLOYEE(S) ARE PROHIBITED FROM RESIDING AT THE PROJECT SITE, ON AIRPORT
PROPERTY, IN THE STAGING AREA, OR ANY OTHER TEMPORARY FACILITY.

THIS PROJECT HAS BEEN ENVIRONMENTALLY APPROVED BY THE (FAA, DOAV, ETC) UNDER A CAT EX DATED
APRIL 02, 2024.

IN ACCORDANCE WITH SECTION 60-05, A RESIDENT PROJECT REPRESENTATIVE'S FIELD OFFICE AND
ASSOCIATED EQUIPMENT SHALL BE INSTALLED AT A LOCATION INDICATED ON THE PLANS AND IS
INCIDENTAL TO THE COST OF THE PROJECT. THERE WILL BE NO SEPARATE MEASUREMENT OR PAYMENT.
THE OWNER WILL PROVIDE ALL RESIDENT PROJECT REPRESENTATIVE SERVICES.

THERE ARE PROVISIONS IN THE CONTRACT DOCUMENTS FOR ADJUSTMENT IN CONTRACT TIME DUE TO
UNUSUALLY ADVERSE WEATHER CONDITIONS. HOWEVER, THE CONTRACT TIME HAS BEEN ESTABLISHED
BASED UPON THE RECEIPT OF NORMAL PRECIPITATION FOR THE PROJECT AREA. REFER TO “CONTRACT
TIME EXTENSIONS” OF THE SPECIAL PROVISIONS FOR ADDITIONAL INFORMATION.

IN ACCORDANCE WITH SECTION 50-07, THE CONTRACTOR IS RESPONSIBLE FOR CONSTRUCTION LAYOUT
AND STAKING AND MUST FURNISH STAKES FOR THE LAYOUT AND CONSTRUCTION OF THE WORK AND
PRESERVING ALL STAKES AND BENCHMARKS THROUGH THE DURATION OF THE PROJECT.

SECURITY:

14.

15.

16.

17.

18.

19.

20.

21.

22.

ALL PERSONNEL WORKING INSIDE THE SECURITY FENCE SHALL HAVE A VALID SECURITY BADGE OR BE
UNDER THE DIRECT SUPERVISION (WITHIN APPROXIMATELY 100 FEET) OF A PERSON WITH A BADGE.
BACKGROUND EMPLOYMENT HISTORY INFORMATION IS REQUIRED FOR ALL WORKERS WITHIN THE
SECURITY FENCE. REFERENCE IS DIRECTED TO THE SPECIAL PROVISIONS OF THE SPECIFICATIONS.

THE CONTRACTOR SHALL SUBMIT A SAFETY PLAN COMPLIANCE DOCUMENT (SPCD) IN ACCORDANCE WITH
SECTION 80-04.1 “OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION” AND THE SPECIAL
PROVISIONS OF THE SPECIFICATIONS.

ALL UNBADGED DRIVERS SHALL BE ESCORTED AT ALL TIMES WHEN ON THE AOA SIDE OF THE SECURITY
GATE. ALL UNBADGED EMPLOYEES SHALL BE UNDER THE DIRECT SUPERVISION AND WITHIN SIGHT OF A
BADGED EMPLOYEE.

THE CONTRACTOR IS RESPONSIBLE FOR ENSURING THAT ALL OF ITS EMPLOYEES AND SUBCONTRACTOR
EMPLOYEES USE ONLY THE AUTHORIZED ACCESS POINT TO THE PROJECT AND VERIFYING THAT THE
ACCESS POINT IS SECURE IMMEADIATELY AFTER USE. GATES THAT FAIL TO SECURE MUST BE IMMEDIATELY
REPORTED TO THE ENGINEER OR OWNER.

THE AIRPORT IS SUBJECT TO FAA TSA SECURITY REQUIREMENTS AND RIGID ADHERENCE IS MANDATORY.

ANY FINES FOR UNAUTHORIZED PERSONNEL ENTERING THROUGH THE CONTRACTOR'’S ACCESS POINT WILL
BE DEDUCTED FROM MONIES DUE THE CONTRACTOR, UNLESS OTHERWISE NOTED.

THE CONTRACTOR SHALL ONLY USE THE HAUL ROUTE(S) INDICATED ON THE PLANS UNLESS OTHERWISE
APPROVED BY THE ENGINEER AND OWNER. THE OWNER WILL PROVIDE ACCESS TO THE CONTRACTOR
ONLY AFTER THE CONTRACTOR HAS RECEIVED SECURITY TRAINING AND SECURITY CLEARANCE FROM THE
OWNER. ALL CONTRACTOR PERSONNEL THAT WILL RECEIVE BADGES SHALL COMPLETE SAFETY AND
SECURITY TRAINING AND DRIVER TRAINING PRIOR TO ISSUANCE OF BADGES. TRAINING SESSIONS ARE
APPROXIMATELY THREE (3) HOURS IN DURATION AND REQUIRE TWO SEPARATE VISITS.

THE CONTRACTOR SHALL MAINTAIN SEPARATION BETWEEN THE AIRSIDE AND NON-SECURE SIDE OF THE
AIRPORT AT ALL TIMES. THE PERIMETER FENCE SHALL BE MAINTAINED ON A CONTINUOUS BASIS WITH ANY
TEMPORARY OPENING BEING CONTINUOUSLY OBSERVED BY THE CONTRACTOR'S DESIGNATED EMPLOYEE.
IF ORDERED BY THE ENGINEER OR OWNER, THE CONTRACTOR MAY BE REQUIRED TO PROVIDE GATE
GUARDS. GATE GUARDS ARE INCIDENTAL TO THE COST OF THE PROJECT. ALL TEMPORARY OPENINGS AND
CONSTRUCTION GATES SHALL BE SECURED AND LOCKED AT THE COMPLETION OF WORK EACH DAY.

ALL CONTRACTOR VEHICLES OPERATING INSIDE THE SECURITY FENCE SHALL BE CLEARLY LABELED WITH
THE CONTRACTOR'S COMPANY NAME VISIBLE FROM 200 FEET. COMPANY VEHICLES SHALL BE NUMBERED
FOR EASE OF IDENTIFICATION.

OPERATIONS AND PHASING:

23.

24.

25.

26.

27.

28.

20.

A 25-FOOT MAXIMUM EQUIPMENT HEIGHT HAS BEEN COORDINATED WITH THE FAA FOR AIRSPACE
CLEARANCE. THE CONTRACTOR SHALL SUBMIT AN UPDATED FAA FORM 7460 “NOTICE OF PROPOSED
CONSTRUCTION” IF THE CONTRACTOR INTENDS TO USE ANY EQUIPMENT WITH A HEIGHT OVER 25 FEET.

THE CONTRACTOR SHALL MARK AND LIGHT AREAS UNDER CONSTRUCTION IN ACCORDANCE WITH THE
PLANS AND SPECIFICATIONS. AIRCRAFT AND PUBLIC SAFETY SHALL NOT BE COMPROMISED, AND PROPER
SEPARATION SHALL BE MAINTAINED AT ALL TIMES. REFERENCE IS DIRECTED TO SECTION 80-04.1
“OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION” AND THE SPECIAL PROVISIONS OF THE
SPECIFICATIONS. EQUIPMENT AND VEHICLES SHALL BE MARKED WITH YELLOW FLASHING DOME TYPE
LIGHTS OR 3' x 3' ORANGE AND WHITE CHECKER FLAGS. YELLOW FLASHING DOME TYPE LIGHTS ARE
REQUIRED FOR NIGHTTIME OPERATIONS.

ALL CONTRACTOR PERSONNEL SHALL ARRIVE AT THE PROJECT IN COMPANY VEHICLES. ONLY AUTHORIZED
VEHICLES WILL BE ALLOWED INSIDE THE SECURITY FENCE. AT THE END OF EACH WORK DAY, THE

CONTRACTOR SHALL POSITION ALL EQUIPMENT, TOOLS, MATERIAL, ETC. IN THE APPROVED CONTRACTOR'S
STAGING AREA UNLESS OTHERWISE REQUESTED BY THE CONTRACTOR AND APPROVED BY THE ENGINEER.

THE CONTRACTOR SHALL RELOCATE THE CLOSED MARKERS AND AVIATION BARRICADES DURING THE
PROJECT. MULTIPLE RELOCATION OF THE CLOSED MARKERS WILL BE CONSIDERED INCIDENTAL TO THE
PROJECT. THE LOCATION OF THE CLOSED MARKERS AND BARRICADES, AS SHOWN ON THE PLANS,
REPRESENTS THE MOST TYPICAL LOCATION.

THE CONTRACTOR SHALL HAVE AN ADEQUATE NUMBER OF TWO-WAY AVIATION BAND RADIOS ON-SITE AT
ALL TIMES AND SHALL BE RESPONSIBLE FOR PROVIDING THE RADIOS. REFERENCE IS DIRECTED TO THE
SPECIAL PROVISIONS OF THE SPECIFICATIONS.

PRIOR TO ENTERING ANY AIR OPERATIONS AREA (AOA) OR SAFETY AREA (AS SHOWN ON PLANS AND
IDENTIFIED IN THE SPECIFICATIONS), THE CONTRACTOR SHALL OBTAIN CLEARANCE FROM THE AIR TRAFFIC
CONTROL GROUND FREQUENCY (121.9 MHZ). TWO-WAY RADIO COMMUNICATIONS WITH AVIATION BAND
RADIOS SHALL BE REQUIRED AT ALL TIMES. NO EQUIPMENT OR PERSONNEL SHALL ENTER AN OPEN
RUNWAY OR TAXIWAY SAFETY AREA UNLESS PROPERLY COORDINATED WITH THE CONTROL TOWER. THE
USE OF TRAINED FLAGMEN AND TWO-WAY AVIATION BAND RADIOS SHALL BE REQUIRED IN THESE AREAS.

RUNWAY AND/OR TAXIWAY LIGHTS SHALL BE DE-ENERGIZED OR PROPERLY COVERED ON CLOSED
RUNWAY(S) AND ALL CLOSED SECTIONS OF TAXIWAYS IN A MANNER APPROVED BY THE ENGINEER (NO
SEPARATE PAY ITEM). REMOVING THE LAMP FROM ITS FIXTURE IS NOT ALLOWED.

UPON NOTIFICATION FROM THE CONTROL TOWER, THE CONTRACTOR SHALL IMMEDIATELY CLEAR THE
RUNWAY AND/OR TAXIWAY SAFETY AREAS OF EQUIPMENT AND PERSONNEL IN THE EVENT OF A DECLARED
AIRCRAFT EMERGENCY.

HAUL ROUTE:

30.

31.

32.

33.

34.

35.

36.

37.

THE CONTRACTOR SHALL INSTALL TEMPORARY CONSTRUCTION ENTRANCES AT ALL LOCATIONS SHOWN ON
THE PLANS OR AS DIRECTED BY THE ENGINEER. SEE THE EROSION AND SEDIMENT CONTROL SHEET FOR
DETAILS AND GENERAL PROJECT LAYOUT SHEET. THE CONTRACTOR SHALL MAINTAIN THESE TEMPORARY
CONSTRUCTION ENTRANCES SUCH THAT MUD AND DEBRIS ARE NOT TRACKED ONTO OPEN AREAS OF THE
AIRCRAFT APRON OR VEHICLE ROADWAYS.

ALL CONTRACTOR AND SUBCONTRACTOR PERSONNEL AND EQUIPMENT SHALL USE ONLY THE DESIGNATED
HAUL ROUTES FOR INGRESS AND EGRESS TO THE CONSTRUCTION AREA.

NO CONTRACTOR TRAFFIC SHALL USE ANY PORTION OF RUNWAY(S), TAXIWAY(S) OR APRON(S) THAT ARE
NOT ON THE HAUL ROUTE OR WITHIN THE ACTIVE PROJECT AREA.

ANY CONSTRUCTION OR MAINTENANCE NECESSARY, INCLUDING ASSOCIATED LABOR AND MATERIALS, TO
PRESERVE THE HAUL ROUTE FOR THE CONTRACTOR'S USE WILL BE CONSIDERED INCIDENTAL PROJECT
COSTS AND WILL NOT BE A SEPARATE PAY ITEM.

UPON COMPLETION OF THE PROJECT, THE CONTRACTOR SHALL REPAIR ANY PAVEMENTS DAMAGED BY THE
CONTRACTOR’S OPERATIONS. NO SEPARATE PAYMENT WILL BE MADE FOR PAVEMENT REPAIR NECESSARY
DUE TO CONTRACTOR'S HAULING OPERATIONS.

THE CONTRACTOR’S ATTENTION IS ALSO DIRECTED TO THE GENERAL LAYOUT AND PHASING LAYOUT FOR
ADDITIONAL INFORMATION.

THE CONTRACTOR SHALL BE RESPONSIBLE TO KEEP SIDEWALKS, ROADS, AND OTHER PAVEMENTS CLEAN
OF DEBRIS, MUD, AND DUST AT ALL TIMES.

37. ANY PLAN FOR THE MAINTENANCE OF TRAFFIC MUST BE PERMITTED VIA THE CITY'S ROW USE PERMIT
PROCESS.
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BARRICADES
GLIDE SLOPE , PAPI ROOM, SECOND FLOOR " AVIATION ™
BARRICADES
| CRITICAL AREA \:\ © | sarRicADEs X X
AVIATION
17 BARRICADES X X X X
AVIATION
, 18 BARRICADES X X X X
AVIATION
1 19 BARRICADES X X X X
AVIATION
| 20 BARRICADES X X X X
\ CLOSED
— I 21 TAXIWAY X X X X
r * - CLOSED RUNWAY MARKERS TO BE INSTALLED BY OWNER.
1
1
1
1
\/ !
1 1. REFER TO "GENERAL LAYOUT" FOR BENCHMARK SCHEDULE.
2. ALL MARKERS AND BARRICADES SHALL BE IN-PLACE DURING
THE PROJECT UNLESS OTHERWISE NOTED.
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DRAWING: 24072PHD.dwg LAYOUT: L1

XREFS: IMAGES:

REHABILITATE RUNWAY 6-24

WORK AREAS

AOA CLOSURES

CLOSURE PERIOD

MILESTONE TIME (NIGHTS)

ALT 1 -YEAR1 ALT1-YEAR 2 ALT 2 AND ALT 3

LIQUIDATED DAMAGES

PHASE 1: RUNWAY REHABILITATION, CENTERLINE LIGHTS, AND INITIAL MARKING 135 CD

WORK AREA A

RUNWAY 6-24
TAXIWAY J
TAXIWAY J7
TAXIWAY J6
TAXIWAY B5
TAXIWAY B4
TAXIWAY B3
TAXIWAY B2
TAXIWAY B1

PARTIAL CLOSURE OF TAXIWAY B

10:00 PM TO 6:00 AM DAILY

NONE NONE NONE

WORK AREA B

RUNWAYS 6-24 AND 16-34
CLOSED AIRCRAFT OPERATIONS
LIMITED TO APRONS AND GROUND
REPOSITION MOVEMENTS

1:00 AM TO 5:00 AM DAILY

25 NIGHTS 25 NIGHTS 25 NIGHTS

WORK AREA C

RUNWAY 6-24
TAXIWAY J
TAXIWAY J7
TAXIWAY J6
TAXIWAY B5
TAXIWAY B4
TAXIWAY B3
TAXIWAY B2
TAXIWAY B1

PARTIAL CLOSURE OF TAXIWAY B

10:00 PM TO 6:00 AM DAILY

$3,000 /CD

5 NIGHTS 5 NIGHTS 5 NIGHTS

WORK AREA D

RUNWAY 6-24
TAXIWAY J
TAXIWAY J7
TAXIWAY J6
TAXIWAY B5
TAXIWAY B4
TAXIWAY B3
TAXIWAY B2
TAXIWAY B1

PARTIAL CLOSURE OF TAXIWAY B

10:00 PM TO 6:00 AM DAILY

NONE NONE NONE

EXCEED MILESTONE TIME OR PHASE DURATION:

LATE OPENING (EXCEED CLOSURE PERIOD):
$2,000 FIRST 15 MINUTES;

$3,000 SECOND 15 MINUTES;

$5,000 EACH SUCCESSIVE 15 MINUTES; NO CAP

PHASE 2: FINAL MARKINGS AND GROOVING 15 CD

WORK AREA A

WORK AREA B

WORK AREA C

WORK AREA D

PHASE 2 AOA CLOSURE SHALL BE
COORDINATED WITH THE OWNER

10:00 PM TO 6:00 AM DAILY

NONE NONE NONE

1:00 AM TO 5:00 AM DAILY

$3,000 /CD

5 NIGHTS 5 NIGHTS 5 NIGHTS

10:00 PM TO 6:00 AM DAILY

1 NIGHT 1 NIGHT 1 NIGHT

10:00 PM TO 6:00 AM DAILY

NONE NONE NONE

EXCEED MILESTONE TIME OR PHASE DURATION:

LATE OPENING (EXCEED CLOSURE PERIOD):
$2,000 FIRST 15 MINUTES;

$3,000 SECOND 15 MINUTES;

$5,000 EACH SUCCESSIVE 15 MINUTES; NO CAP

NOTES:

1. DE-ENERGIZE LIGHTS ON AFFECTED RUNWAY AND TAXIWAY SEGMENTS, COORDINATE WITH OWNER AND ENGINEER.

2. THE TOTAL CONTRACT TIME FOR ALTERNATE 1 IS 300 CALENDAR DAYS. THE TOTAL CONTRACT TIME FOR ALTERNATES

2 AND 3 IS 150 CALENDAR DAYS.

3. AIRLINE FLIGHT SCHEDULES ARE BEING TEMPORARILY REVISED FOR THIS PROJECT. IF CONTRACT TIME IS EXTENDED,
ALL WORK MUST BE COMPLETE BETWEEN 1:00 AM AND 5:00 AM OUTSIDE OF SCHEDULED SERVICE.

4. LIQUIDATED DAMAGES WILL BE ASSESSED ON A CALENDAR DAY BASIS FOR EXCEEDING THE ALLOWABLE TIME FOR A
PHASE OR MILESTONE AND ON A PER MINUTE BASIS FOR KEEPING THE RUNWAY CLOSED FOR BEYOND THE ALLOTTED

CLOSURE PERIOD.

[ TOTAL CONTRACT TIME = 150 CD '

TEMPORARY STOP WORK
(MIN 30 DAY CURE TIME)

PHASE 1 (135 CD)

PHASE 2 (15 CD)

WORK AREA A

[

135CD

15CD

WORK AREA B 25 CD

WORK AREA C []

WORK AREAD

135CD

1 ! ! ! !
T T T T T

1 20 40 60 80 100

120 140 160 180

SCHEMATIC PHASING SCHEDULE

ALT 1 (YEAR1OR2), ALT2 & ALT 3

NO.

REVISIONS

BY

APP.

DATE

2700 Polo Parkway
Midlothian, Virginia 23113

phone: (804) 275-8301
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DELTA AIRPORT
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PRIMARY SURFACE

RUNWAY THRESHOLD, END OF PAVEMENT

| |

7:1 (h:v) 1 7:1 (h:v)
B X
A ! i / A
| P *H:1 (h:v) APPROACH SLOPE — ‘
* \ /
L+ J 200'
+ RUNWAY @
TRANSITIONAL
7:1 (hwv) B SURFACE 7:1 (h:v)
NOTE: FOR HORIZONTAL APPROACH SLOPE (H),
DISTANCE (L), AND FLARE RATIO (X), SEE
TABLE BELOW. S\’OPE /
@ UNDER FAIR WEATHER CONDITIONS THE APPROACH ?\OP‘G\’\

SLOPE FOR TEMPORARY RELOCATED THRESHOLDS MAX OBJECT HEIGHT

200" M 1
*H
SLOPE VARIES NO%/—\/\?\*’WWW
NRRRRRRI.
SECTION A-A

L* ~—‘—~ L*

¢

0% |

0%

BEGINS AT THE THRESHOLD.

4
£

MAX OBJECT HEIGHT

3 RN
‘ ANV

SECTION B-B

FAR PART 77 IMAGINARY SURFACES

NTS

NOTE:

1. ANY EQUIPMENT OR OBJECTS PENETRATING THE PART 77 IMAGINARY SURFACES SHALL BE
COORDINATED, IN ADVANCE, WITH THE ENGINEER. OBSTRUCTIONS PENETRATING THE PART
77 SURFACES SHALL BE MARKED AND/OR LIGHTED IN ACCORDANCE WITH FAA GUIDELINES.

APPROACH
RUNWAY SLOPE (H) L X
6 34 500 0.15
16 20 500 0.10
24 34 500 0.15
34 50 500 0.15

CLOSED \
TAXIWAY
MARKER ——__ |

REMOVE LEAD-IN
CENTERLINE IF "X"
IS NOT INSTALLED

RUNWAY SAFETY AREA
BOUNDARY LINE —

\ RSA RSA|

+—.——.——.——1_+—.——.——<

[™~— Low PROFILE
A BARRICADES
WITH FLASHERS

CLOSED TAXIWAY AT RUNWAY DETAIL

NTS

NOTES:

-_—

LOW PROFILE BARRICADES SHALL BE COMMERCIALLY MANUFACTURED FOR SPECIFIC USE ON AIRPORTS.
2. BARRICADES SHALL BE LOCATED OUTSIDE OF ALL SAFETY AREAS.

3. BARRICADES TO BE USED IN CONJUNCTION WITH COVERING, REMOVAL OF LIGHTS, SIGN PANELS AND
OTHER AIRFIELD FEATURES RELATED TO THE TEMPORARY CLOSURE OF TAXIWAYS.

4. FOR EXTENDED CLOSURE PERIODS, PAINT OVER TAXIWAY CENTERLINES TO CLOSED TAXIWAY WITH FLAT
BLACK PAINT. REMOVE BLACK PAINT AND REMARK IN ACCORDANCE WITH FAA SPECIFICATION P-620.

5. CLOSED “X” SHALL BE LOCATED MIDWAY BETWEEN RSA AND RUNWAY EDGE.

6. CLOSED “X” SHALL BE SECURED WITH SAND FILLED SOCKS, SAND BAGS, OR OTHER APPROVED MATERIALS.

SECURING MATERIALS SHALL NOT EXCEED 3" IN HEIGHT (ABOVE THE GROUND) IN ACCORDANCE WITH
RUNWAY SAFETY AREA (RSA) STANDARDS. SECURING MATERIALS SHALL BE THE SAME COLOR AS THE
MARKER (CLOSED "X").

7. CONTRACTOR SHALL MAKE FREQUENT INSPECTION OF BARRICADES AND “X's”. AT A MINIMUM,
INSPECTIONS SHALL OCCUR AT THE BEGINNING AND END OF EACH WORK PERIOD. CONTRACTOR SHALL
IMMEDIATELY REPAIR/REPLACE “X”, BARRICADES AND/OR ANY ANCHOR DEVICES THAT HAVE BEEN MOVED
OR DAMAGED.

A LOW PROFILE
/_

BARRICADES
/ WITH FLASHERS

++++—q.—+++_¢

7 TSA

TAXIWAY SAFETY AREA /
BOUNDARY LINE —

y \_

CLOSED TAXIWAY AT TAXIWAY DETAIL

NTS

NOTES:
1. LOW PROFILE BARRICADES SHALL BE COMMERCIALLY MANUFACTURED FOR SPECIFIC USE ON AIRPORTS.
2. BARRICADES SHALL BE LOCATED OUTSIDE OF ALL SAFETY AREAS.

3. BARRICADES TO BE USED IN CONJUNCTION WITH COVERING, REMOVAL OF LIGHTS, SIGN PANELS AND
OTHER AIRFIELD FEATURES RELATED TO THE TEMPORARY CLOSURE OF TAXIWAYS.

4. FOR EXTENDED CLOSURE PERIODS, PAINT OVER TAXIWAY CENTERLINES TO CLOSED TAXIWAY WITH FLAT
BLACK PAINT. REMOVE BLACK PAINT AND REMARK IN ACCORDANCE WITH FAA SPECIFICATION P-620.

5. CONTRACTOR SHALL MAKE FREQUENT INSPECTIONS OF BARRICADES. AT A MINIMUM, THE CONTRACTOR
SHALL INSPECT AT THE BEGINNING AND ENDING OF EACH WORK SHIFT. CONTRACTOR SHALL
IMMEDIATELY REPAIR/REPLACE BARRICADES THAT HAVE BEEN MOVED OR DAMAGED.

14' @,

PORTABLE LIGHTED
CLOSED RUNWAY MARKER DETAIL (CONTRACTOR FURNISHED)

NTS
NOTES:

1. CLOSED MARKERS SHALL BE INSTALLED AS THE FIRST ITEM OF WORK.
APPROVAL FROM THE OWNER AND CLEARANCE FROM THE ATCT IS REQUIRED
TO ENTER THE RSA. THE OWNER WILL ISSUE A NOTAM FOR THE CLOSURE AND
PROVIDE NOTICE WHEN THE MARKER CAN BE INSTALLED.

2. THE CONTRACTOR SHALL PROVIDE LIGHTED CLOSED MARKERS MEETING THE
REQUIREMENTS OF ITEM M-103, FAA AC 150/5345-55 (LATEST EDITION), AND IN
GENERAL CONFORMANCE WITH THIS DETAIL.

3. THE MARKERS SHALL BE A PORTABLE UNIT THAT CAN BE QUICKLY TOWED TO
AND FROM THE RUNWAY BY A STANDARD MEDIUM DUTY PICKUP TRUCK.

4. THE CONTRACTOR SHALL BE RESPONSIBLE FOR RELOCATING THE MARKERS AS
DICTATED BY PROJECT PHASING. THE CONTRACTOR SHALL MAKE FREQUENT
INSPECTION OF THE MARKERS AND MAKE PROMPT REPAIRS AS NECESSARY.

5. THE LIGHTED CLOSED MARKER SHALL BE ILLUMINATED AT ALL TIMES THAT IT IS
PLACED IN POSITION ON THE RUNWAY.

6. THE CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTENANCE AND USAGE
COSTS (FUEL, BULBS, ETC.) FOR THE PROJECT DURATION.

FLASHING OR STEADY BURNING RED BARRICADE LIGHT (TYPE
A) SECURELY FASTENED. BI-DIRECTIONAL LIGHTS SHALL BE
ORIENTED TO MAXIMIZE VISIBILITY TO APPROACHING
TRAFFIC. IN AREAS WHERE TRAFFIC APPROACHES FROM
MULTIPLE DIRECTIONS, TWO BI-DIRECTIONAL LIGHTS SHALL
BE INSTALLED OR ONE OMNI-DIRECTIONAL LIGHT.

REFLECTIVE MATERIAL, ORANGE
FLUORESCENT AND WHITE
FLUORESCENT STRIPES.

L @ O W=
\ BARRICADES SHALL BE COMMERCIALLY

MANUFACTURED FOR THE SPECIFIC
USE ON AIRPORTS.

WATER FILLED AVIATION BARRICADE DETAIL

NTS
(LOW PROFILE)

NOTES:

1. BARRICADES SHALL BE SPACED A MAXIMUM OF 4' APART, EXCEPT AT
VEHICLE ACCESS/ARFF ACCESS POINTS WHERE A 15' GAP IS ALLOWED.

2. BARRICADES SHALL BE COMMERCIALLY MADE IN LENGTHS OF 6' OR 8'.

3. BARRICADES SHALL BE FILLED WITH WATER TO ADEQUATELY WITHSTAND
HIGH WINDS AND/OR JET BLAST.

4. THE CONTRACTOR SHALL MAKE FREQUENT INSPECTION OF THE BARRICADES
AND MAKE PROMPT REPAIRS AS NECESSARY.

5. RELOCATIONS AND MULTIPLE SETUPS AND REMOVALS OF THE AVIATION
BARRICADES SHALL BE INCIDENTAL TO THE UNIT COST WHEREIN NO
SEPARATE PAYMENT WILL BE MADE.

IMAGES:
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CONSTRUCTION NOTES:
GENERAL:

1. THE CONTRACTOR SHALL LOCATE AND PROTECT EXISTING UTILITIES AND FACILITIES (I.E., AIRPORT LIGHTING, NAVAIDS, ETC.)
FROM DAMAGE BY EQUIPMENT OR PERSONNEL. THE CONTRACTOR SHALL CONTACT ALL UTILITY AND FACILITY AGENCIES
FOR FIELD MARKING PRIOR TO BEGINNING CONSTRUCTION. THE LOCATIONS OF EXISTING UNDERGROUND UTILITIES ARE
SHOWN IN AN APPROXIMATE WAY ONLY AND HAVE NOT BEEN INDEPENDENTLY VERIFIED BY THE OWNER OR ITS
REPRESENTATIVE. THE CONTRACTOR SHALL DETERMINE THE EXACT LOCATION OF ALL EXISTING UTILITIES BEFORE
COMMENCING WORK AND AGREES TO BE FULLY RESPONSIBLE FOR ANY AND ALL DAMAGES WHICH MIGHT BE OCCASIONED
BY THE CONTRACTOR'S FAILURE TO EXACTLY LOCATE AND PRESERVE ANY AND ALL UNDERGROUND UTILITIES. ALL
UTILITIES AND FACILITIES ARE NOT NECESSARILY SHOWN. THE CONTRACTOR SHALL ADVISE THE ENGINEER, IN WRITING, OF
ANY EXISTING DAMAGED UTILITIES PRIOR TO BEGINNING CONSTRUCTION.

ANY UTILITIES OR FACILITIES DAMAGED DURING THE PROJECT BY THE CONTRACTOR'S MEN OR EQUIPMENT SHALL BE
PROMPTLY REPAIRED AT THE CONTRACTOR'S EXPENSE. THE CONTRACTOR SHALL HAND DIG WHEN WITHIN FIVE (5) FEET OF
ANY KNOWN OR SUSPECTED UNDERGROUND UTILITY.

2. ALL STATIONS AND OFFSETS ARE APPROXIMATE AND SHALL BE CONFIRMED IN THE FIELD BY THE CONTRACTOR.

3. THE CONTRACTOR SHALL FIELD STAKE ALL FIXTURES OR PERMANENT ITEMS FOR ACCEPTANCE BY THE ENGINEER PRIOR TO
INSTALLATION. ANY DISCREPANCIES IN THE ALIGNMENT LOCATION SHALL BE RESOLVED WITH THE ENGINEER PRIOR TO
INSTALLATION.

4. THE CONTRACTOR SHALL PROTECT EXISTING AIRFIELD LIGHTING FIXTURES TO REMAIN FROM DAMAGE DURING
CONSTRUCTION. AN INVENTORY OF EXISTING FIXTURES SHALL BE COMPLETED PRIOR TO THE START OF WORK WITH THE
ENGINEER AND/OR OWNER. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE COST OF REPLACEMENT OF ANY FIXTURES
DAMAGED BY THEIR OPERATIONS. SEE SPECIAL PROVISIONS FOR ADDITIONAL INFORMATION.

5. ALL DISTURBED AREAS, INCLUDING THE CONTRACTORS STAGING AREA, HAUL ROUTES, ETC. SHALL BE RESTORED TO A
SMOOTH LINE AND GRADE WITH POSITIVE DRAINAGE. THE CONTRACTOR SHALL SEED AND MULCH ALL DISTURBED AREAS.
THERE WILL BE NO MEASUREMENT FOR PAYMENT OF SEEDING AND MULCHING REQUIRED OUTSIDE THE GRADING LIMITS,
APPROVED STOCKPILE LIMITS, OR APPROVED HAUL LIMITS.

6. ALL BROKEN CONCRETE, ASPHALT, ETC. SHALL BE DISPOSED OF OFFSITE BY THE CONTRACTOR IN ACCORDANCE WITH
LOCAL, STATE, AND FEDERAL GUIDELINES.

7. THE CONTRACTOR SHALL MAINTAIN POSITIVE DRAINAGE FOR THE COMPLETE DURATION OF THE PROJECT. THE DRAINAGE
CONVEYANCES, INCLUDING TEMPORARY, SHALL BE OF EQUAL OR GREATER CAPACITY OF THE EXISTING DRAINAGE
CONVEYANCES. THIS MAY REQUIRE TEMPORARY DITCHES, STRUCTURES OR PIPES, WHICH WILL BE INCIDENTAL TO THE
PROJECT.

8. THE CONTRACTOR IS ADVISED THAT AIRCRAFT OPERATIONS ARE CONDUCTED ADJACENT TO THE PROJECT. SPECIAL
ATTENTION TO DUST CONTROL WILL BE REQUIRED DURING THE DURATION OF THE PROJECT. THE USE OF WATER SHALL BE
ANTICIPATED. THE ENGINEER RESERVES THE RIGHT TO HALT WORK OR HAULING IN NON-CONFORMING AREAS, IF DUST
CONTROL ACTIONS ARE NOT PROMPTLY TAKEN BY THE CONTRACTOR.

9. NO DEBRIS OF ANY NATURE IS ALLOWED IN ACTIVE AIRCRAFT OPERATIONS AREAS. ALL LOOSE MATERIALS (DIRT, STONE,
PAVEMENT, FORMING, ETC.) MUST BE KEPT WITHIN THE LIMITS OF CONSTRUCTION. WHEN THE CONSTRUCTION BARRIERS
ARE MOVED DURING CONSTRUCTION, THE CLEANUP OF THE AREAS OUTSIDE THE BARRIERS SHALL OCCUR IMMEDIATELY. IN
ADDITION, NO LOOSE MATERIALS THAT COULD BLOW INTO AIRCRAFT OPERATIONS AREAS ARE ALLOWED IN THE
CONSTRUCTION AREA.

10. CONTRACTORS ARE ENCOURAGED TO EXAMINE THE SITE TO VERIFY FIELD CONDITIONS BEFORE SUBMITTING BIDS. NO
ADDITIONAL COMPENSATION WILL BE MADE FOR ADVERSE FIELD CONDITIONS.

11. THE CONTRACTOR SHALL FURNISH APPROPRIATE ARTIFICIAL LIGHTING NECESSARY FOR NIGHTTIME OPERATIONS. THE
LIGHTING SHALL BE ADEQUATE TO SAFELY COMPLETE THE WORK BEING PERFORMED IN ACCORDANCE WITH THE PLANS AND
SPECIFICATIONS. IN ADDITION TO EQUIPMENT MOUNTED LIGHTS, THE LIGHTING SHALL BE IN THE FORM OF PORTABLE
FLOODLIGHT UNITS, EACH WITH A MINIMUM CAPACITY OF 3,000-WATT ELECTRICAL BEAMS. LIGHTING SHALL BE DIRECTED OR
SHADED TO PREVENT INTERFERENCE WITH AIRCRAFT, THE AIR TRAFFIC CONTROL TOWER, AND OTHER AIRPORT
OPERATIONS. THE CONTRACTOR SHALL REORIENT LIGHTS AS ORDERED BY THE AIR TRAFFIC CONTROL TOWER, ENGINEER,
AND/OR OWNER.

12. THE CONTRACTOR SHALL HAVE A FULLY OPERATIONAL VACUUM TRUCK AVAILABLE FOR CLEANING AREAS OF POTENTIAL
FOD/DEBRIS. VACUUM TRUCKS SHALL BE IN GOOD WORKING ORDER AND ANY SWEEPING ELEMENTS SHALL BE MADE OF
NON-WIRE BRISTLES (WIRED BRISTLES TEND TO BREAK AND BECOME FOD). SWEEPER VEHICLES SHALL BE AT ANY ACTIVE
RUNWAY OR TAXIWAY CROSSING DURING WORK HOURS (NO SEPARATE PAY ITEM). A SPARE VACUUM TRUCK SHALL BE ON
SITE OR AVALIABLE WITHIN THE HOUR.

13. THE CONTRACTOR IS RESPONSIBLE FOR OBTAINING A “GOOD STAND OF GRASS WITH REGARD TO COLOR AND DENSITY”. NO
ADDITIONAL COMPENSATION WILL BE MADE FOR OVERSEEDING AREAS THAT YIELD A SPARSE COVER FROM THE INITIAL
SEEDING.

14. THE CONTRACTOR IS RESPONSIBLE FOR MOWING OF GRASS WITHIN THE PROJECT AREAS UNTIL SUBSTANTIAL COMPLETION
AND ALL OBSTACLES TO MOWING ARE REMOVED. GRASS MUST BE MAINTAINED BETWEEN 7 TO 14 INCHES IN HEIGHT (NO
SEPARATE PAY ITEM).

15. THE OWNER WILL PROVIDE THE PERSONNEL TO COMPLETE THE REQUIRED ACCEPTANCE TESTING. HOWEVER, THE
CONTRACTOR WILL BE RESPONSIBLE FOR THEIR OWN QUALITY CONTROL TESTING. ACCEPTANCE TESTING WILL NOT BE
PERFORMED AS A QUALITY CHECK FOR THE CONTRACTOR. ANY FAILED ACCEPTANCE TEST SHALL BE BILLED TO THE
CONTRACTOR. REFERENCE IS DIRECTED TO ITEM C-100 “CONTRACTOR QUALITY CONTROL REQUIREMENTS” AND SPECIAL
PROVISION “TESTING GENERAL” OF THE SPECIFICATIONS.

DEMOLITION:

16. ALL ITEMS SHOWN AND LABELED TO BE REMOVED ON THIS PLAN SHALL BE REMOVED UNDER ITEM P-101
“‘PREPARATION/REMOVAL OF EXISTING PAVEMENTS” OR M-150 “MICELLANEOUS DEMOLITION".

17. OTHER MINOR ITEMS (I.E. STRUCTURES, CONCRETE PADS, ETC.) THAT MAY BE ENCOUNTERED SHALL BE REMOVED AND
CONSIDERED INCIDENTAL TO THE PROJECT.

18. ANY INTERRUPTION TO SERVICE TO ACTIVE LIGHTING CIRCUITS SHALL BE IMMEDIATELY REPAIRED BY THE CONTRACTOR.
ANY DAMAGE TO EXISTING AIRPORT CIRCUITS CAUSED BY THE CONTRACTOR'S EQUIPMENT OR PERSONNEL SHALL BE
PROMPTLY REPAIRED AT THE CONTRACTOR'S EXPENSE. ALL ACTIVE LIGHTING SYSTEMS FOR OPEN AIRCRAFT
OPERATIONAL AREAS SHALL BE OPERABLE FROM DUSK TO DAWN. THE USE OF TEMPORARY CABLES SHALL BE ANTICIPATED
IN ORDER TO ACCOMMODATE CONSTRUCTION PHASING (NO SEPARATE PAY ITEM).

19. RESIDUAL MATERIALS FROM THE DEMOLITION WILL BECOME THE PROPERTY OF THE CONTRACTOR AND SHALL BE REMOVED
FROM AIRPORT PROPERTY UNLESS OTHERWISE NOTED. ALL DISPOSALS SHALL BE COMPLETED BY THE CONTRACTOR IN
ACCORDANCE WITH ALL LOCAL, STATE, AND FEDERAL REGULATIONS.

20. ALL EXISTING ELECTRICAL EQUIPMENT REMOVED SHALL BECOME PROPERTY OF THE CONTRACTOR AND REMOVED OFF-SITE.

21. THE LOCATION OF EXISTING DUCTS SHOWN ON PLANS IS APPROXIMATE AND SHALL BE VERIFIED BY THE CONTRACTOR.

22. THE CONTRACTOR SHALL MAINTAIN THE EXISTING AIRFIELD LIGHTING SYSTEMS/CIRCUITS FOR OPEN SEGMENTS AT ALL
TIMES. THE USE OF TEMPORARY CABLE SHALL BE ANTICIPATED. THE CONTRACTOR SHALL PROVIDE AND MAINTAIN
TEMPORARY CABLES AS REQUIRED. ALL COSTS TO PROVIDE AND MAINTAIN THE TEMPORARY CABLES WILL BE CONSIDERED
INCIDENTAL TO THE PROJECT (NO SEPARATE PAY ITEM).

23. CLEARING AND GRUBBING OF MISCELLANEOUS VEGETATION ASSOCIATED WITH GRADING, EXCAVATION, AND STOCKPILES
WILL BE CONSIDERED INCIDENTAL TO THE PROJECT (NO SEPARATE PAY ITEM).

GENERAL PAVING:

24.

25.

26.

27.

28.

IN ACCORDANCE WITH ITEM P-401/P-403, THE CONTRACTOR SHALL PROVIDE APPROPRIATE ARTIFICIAL LIGHTING DURING ANY
NIGHTTIME PAVING. A LIGHTING PLAN SHALL BE PREPARED BY THE CONTRACTOR AND SUBMITTED FOR ACCEPTANCE BY
THE ENGINEER PRIOR TO THE START OF ANY NIGHTTIME PAVING. THE LIGHTING SHALL BE ADEQUATE TO SAFELY COMPLETE
THE WORK BEING PERFORMED IN ACCORDANCE WITH THE PLANS AND SPECIFICATIONS. IN ADDITION TO EQUIPMENT
MOUNTED LIGHTS, THE LIGHTING SHALL BE IN THE FORM OF PORTABLE FLOODLIGHT UNITS, EACH WITH A MINIMUM
CAPACITY OF 3,000-WATT ELECTRICAL BEAMS. ALL WORK SHALL BE IN ACCORDANCE WITH THE APPROVED CSPP AND
LIGHTING PLAN. LIGHTING SHALL BE DIRECTED OR SHADED TO PREVENT INTERFERENCE WITH AIRCRAFT, THE AIR TRAFFIC
CONTROL TOWER, AND OTHER AIRPORT OPERATIONS. THE CONTRACTOR SHALL REORIENT LIGHTS AS ORDERED BY THE AIR
TRAFFIC CONTROL TOWER, ENGINEER, AND/OR OWNER

THE CONTRACTOR SHALL ATTEND A PRE-PAVING CONFERENCE CONDUCTED BY THE ENGINEER PRIOR TO START OF PAVING
OPERATIONS. THE PAVING FOREMAN SHALL BE PRESENT AT THE CONFERENCE. THE CONTRACTOR SHALL BE PREPARED TO
DISCUSS THE PROPOSED LAYDOWN/PAVING PLAN.

THE CONTRACTOR SHALL PROVIDE A LIGHT WEIGHT STRAIGHT EDGE IN ACCORDANCE WITH THE TECHNICAL
SPECIFICATIONS. THE STRAIGHT EDGE SHALL HAVE A HANDLE WITH A TWO (2) FOOT HEIGHT. THE CONTRACTOR SHALL
PROVIDE AN EMPLOYEE TO ASSIST THE RESIDENT PROJECT REPRESENTATIVE IN CONDUCTING THE STRAIGHT EDGE TEST
REQUIRED BY THE TECHNICAL SPECIFICATIONS (NO SEPARATE PAY ITEM).

THE CONTRACTOR SHALL PROVIDE A FINISHED PAVEMENT SURFACE FREE OF PONDING WATER. ALL AREAS OF PONDING
WATER SHALL BE REPAIRED AS ORDERED BY THE ENGINEER AT NO ADDITIONAL COST TO THE OWNER.

FINAL PAVEMENT EDGES SHALL BE STRAIGHT AND NEAT. THIS MAY REQUIRE SAW CUTTING OF FINAL EDGES, PARTICULARLY
IN FILLET AREAS. NO ADDITIONAL PAYMENT WILL BE MADE FOR ANY REQUIRED SAW CUTTING.

ASPHALT PAVING:

20.

30.

31.

32.

33.

34.

35.

36.

RUNWAY 6-24 SHALL BE PAVED WITH A MAXIMUM OF FIVE (5) COLD JOINTS (SIX (6) LANES). ADDITIONAL COLD JOINTS MAY BE
USED ON THE RUNWAY SHOULDER, STUB TAXIWAYS, FILLET WIDENING AND TRANSITION SECTION. A 25-FOOT PAVER OR
SMALLER PAVERS PULLED IN TANDEM WITH A HOT JOINT WILL BE REQUIRED. NO MORE THAN THIRTY (30) MINUTES SHALL
ELAPSE BETWEEN 2 PAVERS PULLED IN TANDEM FOR A JOINT TO BE CONSIDERED HOT.

LONGITUDINAL JOINTS WHICH ARE IRREGULAR, DAMAGED, UNCOMPACTED, OR OTHERWISE DEFECTIVE, OR WHICH HAVE
BEEN LEFT EXPOSED FOR MORE THAN 4 HOURS, OR WHOSE SURFACE TEMPERATURE HAS COOLED TO LESS THAN 175
DEGREES SHALL BE CUT BACK BY SAWING OR MILLING A MAXIMUM OF 3 INCHES TO EXPOSE A CLEAN, SOUND VERTICAL
SURFACE FOR THE FULL DEPTH OF THE COURSE. REFERENCE IS DIRECTED TO ITEM P-401 OF THE SPECIFICATIONS.

THE CONTRACTOR SHALL CONTINUALLY MONITOR THE JOINT BETWEEN PAVING LANES TO ENSURE A GOOD JOINT WITH
REGARD TO GRADE, SMOOTHNESS, APPEARANCE, AND DENSITY.

THE PAVING SHALL BE ACCOMPLISHED BY USE OF A PAVER WITH AUTOMATIC GRADE CONTROLS, UNLESS OTHERWISE
APPROVED BY THE ENGINEER. REFERENCE IS DIRECTED TO ITEM P-401 OF THE SPECIFICATIONS.

IN ORDER TO REMOVE ANY SMALL IRREGULARITIES, THE CONTRACTOR WILL BE REQUIRED TO PROVIDE AND USE A 30-FOOT
SKI. A SHORT SHOE MAY ONLY BE USED WHEN MATCHING THE EDGE OF AN ADJACENT LIFT.

THE CONTRACTOR SHALL HAVE A MILLING MACHINE ON SITE TO ACCOMPLISH THE DAILY TRANSITIONS AND TIE-INS (NO
SEPARATE PAY ITEM).

THE CONTRACTOR SHALL HAVE A PAINT MACHINE ON SITE FOR DAILY MARKING OF ALL AREAS TO BE RE-OPENED TO
AIRCRAFT.

THE CONTRACTOR SHALL HAVE AT LEAST ONE (1) SPARE PAVER AND ONE (1) SPARE ROLLER ONSITE AND IN GOOD
OPERATING CONDITION DURING WORK WITHIN ALL AREAS THAT MUST REOPEN ON A DAILY BASIS (NO SEPARATE PAY ITEM).

SITE CLEANUP

37.

38.

39.

40.

ALL GRADED AREAS SHALL BE ADDRESSED WITH A MECHNICAL ROCKHOUND AFTER THE PLACEMENT OF TOPSOIL AND
PRIOR TO THE APPLICATION OF SEED AND MULCH. AN ENGINEER/OWNER WALKOVER OF ALL AREAS WILL BE CONDUCTED
AND ANY REQUIRED CORRECTIONS TO GRADE OR SMOOTHNESS, AND REMOVAL OF ROCKS AND/OR FOREIGN DEBRIS SHALL
BE COMPLETED BEFORE SEED AND MULCH ARE APPLIED.

THE ENGINEER AND/OR OWNER SHALL INSPECT ALL AREAS AFTER SEEDING ANY DEFICIENT AREAS SHALL BE ADDRESSED BY
HAND REMOVAL OF OBJECTIONABLE MATERIAL. THIS WORK SHALL BE CONSIDERED INCIDENTAL TO ITEM T-901/8 OF THE
SPECIFICATIONS.

STAGING AREAS SHALL BE RESTORED TO THEIR PRE-CONSTRUCTION CONDITION WITH A SMOOTH, MOWABLE GRADE WITH
POSITIVE DRAINAGE AND A GOOD STAND OF GRASS.

AFTER WORK IS COMPLETED, THE CONTRACTOR SHALL REMOVE ALL TOOLS AND OTHER EQUIPMENT, LEAVING THE ENTIRE
SITE FREE, CLEAR, AND IN GOOD CONDITION (NO SEPARATE PAY ITEM).
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